

Real-Time Technical Progress Reporting for R&D Projects | ReaDI-Watch

06/05/2026 10:30 am IST

Effective R&D and innovation management depends on more than completing technical work. It requires organisations to continuously track, structure, and communicate technological progress as projects evolve. In grant-funded projects, R&D tax credit claims, and internal innovation programmes, technical progress reporting plays a critical role in demonstrating advancement, managing risk, and supporting decision-making.

At the core of Grant-funded R&D and Innovation projects typically lies an important scientific/technological activity taking place by the funded parties.

Usually, the work undertaken in a funded R&D and Innovation project is broken out into **Work Packages**. Against each work package are **Tasks, Milestones and/or Deliverables**. Typically, particularly in larger projects, each work package has an associated budget.

Progress Reporting against Work Packages in ReaDI-Watch

In ReaDI-Watch's RD&I Project Management toolkit, you can create a set of work packages, with all of the associated details of the structure of the project. This is usually copied directly from the successful application!

You can add the following to get started:

- Team Members
- Description of Work Package
- Milestones/Deliverables
- Files

See the below video to get started:
